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I. HEADING |6332¢2

Date: July 20, 1995
From: Sam gorries, 0SC, U. S. EPA, Region V, EERB RS II
To : D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............

..................................... FAX (703) 603-9107

R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FaX

D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX

B. Messenger, Section Chief, ESS, Chicago, IL. BY FAX

S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155

T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) 886-0747

M. Martin, USEPA-Gateway, Chicago, IL FAX (312) 353-5541

J. Gore, RPM, USEPA, Chicago, IL FAX (312) 886-4071

P. Takacs, IEPA, Springfield, IL . FAX (217) 782-3258

K. Mensing, IEPA, Collinsville, IL FAX (618) 346-5155

D. Henne, DOI, Phlladelphla, PA ..... FAX (215) 597-9845

U.S. Fish & Wlldllfe, IL ............ FAX (309) 793-5804

P. Sauget, Mayor, City of Sauget, IL...FAX 337-5808
Subject: Pollution Report For CERCLA Time-Critical Removal

Action at Sauget & Company Landfill, Site G, Sauget,
St. Clair County, Illinois.
POLREP #: 14
II. BACKGROUND
Site No.: 4V
Delivery Order No.: 5001-05-368
Response Authority: CERCLA

CERCLA Incident Category:
CERCLIS ID #:
NPL Status
Start Date:
Latitude:
Longitude:

III. RESPONSE INFORMATION

Initial Situation:

A.
Please refer to POLREP No.
B. Actions Taken:

Time-Critical Removal
IILD 981 953 623

No

March 20, 1995

North 38°35’21"

West 90°10’23"

1 dated March 23, 1995

The follow1ng actions were accomplished during the period

of June 29 - July 21, 1995)

ERCS contractor complet

approximately 23,850 tons of clean soil at the site.

ed hauling and grading

The



cap covers most portions of the site except for areas
that tested clean (PCB less than 25 ppm on the southwest
and southeast corners) and the depression filled with
rainwater. TAT and ERCS estimated the thickness of the
cap using a soil/gas recovery sampler. The average
thickness of the cap is in the range of 18 to 24 inches.
Contractor for hydroseeding the cap area recommended to
delay the seeding process due to dry conditions of the
soil at the present time.

TAT contractor collected two so0il samples from the
southwest and southeast corners of the fenced areas to
evaluate the need for capping at these two areas. Sample
results indicated 1levels of PCB less than 2 ppm.
Accordingly, these areas will not be incorporated in the
site cap. The TAT collected one surface water sample to
evaluate changes in the water quality of the ponded
rainwater at the site. Results of the water sample are
pending.

ERCS contractor discussed the possibility of discharging
the ponded water to a nearby water treatment facility,
American Bottoms, Inc., via the City Cahokia sewer
system. City of Cahokia officials indicated that the
city sewer system capacity is of a maximum 100 gallons
per minute (GPM). The system may be overwhelmed and even
breakdown if ERCS attempts to wutilize it for site
purposes.

Results of waste sample collected from chemical paperbags
marked with Monsanto name indicated approximately 79%
pentachlorophenol. Previously, Mosanto indicated to IEPA
officials that they did not manufacture
pentachlorophenol. The paperbags indicated a trade-name
of Mosanto PENTA

C. Enforcement

None

IV. NEXT STEPS

A.

Remove (pump and treat)/evaluate surface water from
southern half of site fenced area and complete
excavation/consolidation of site soils.

Continue to place a soil cover over the site area and
adjust the thickness wherever needed.

Hydro-seed the final cover to minimize infiltration of
precipitation and erosion of the cover when site
conditions favor full germination of seeds.



V. KEY ISSUES

VI.

None

Costs to date’

AMOUNT
USED

$ 72,004.20
$ 74,454.13
$317,806.75

AMOUNT
REMAINING

$ 35,995.80
$ §5,545.87
$182,193.25

AMOUNT
BUDGETED
US EPA (Direct
& Indirect) $ 108,000.00
TAT S 80,000.00
ERCS $ 500,000.00
TOTAL $ 688,000.00

$464,265.08

$223,734.92

* All reported cost as of 7/19/953



